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Mr. Frazer Lockhart 
Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

re: Extension Request for OU12, 
OU13, and OU14 Draft RFI/RI  
Workpl ans 

Dear Mr. Lockhart: 

RFI/RI Workplans for  OU12, OU13, and OU14 has been received and 
reviewed. The basis for your request as stated is insufficient 
since it does not detail when certain critical actions were 
accomplished by your office. 
the contract procurement process? When were these actions taken? 
What transpired during any interim period? 
contract negotiations for each of these projects begun, what 
constitutes initiation of contract negotiations, and on what date 
w e r e  each of these contracts signed? 
actions were put on hold for six weeks (or more), what actions 
w e r e  accomplished in their place during that time? Why are you 
anticipating a six  week extension to be necessary for the final 

lam of these OUs when you are requesting a five week 

Until DOE submits a more complete description of its efforts 

Your requested extension of five weeks for each of the draft 

What actions were taken to begin 

On w h a t  date were 

If these contracting 

i o n  for the draft workplans? 

t the schedule for these deliverables, the request for 
ions cannot be considered. 
if .you have any questions. 

Please contact either or both 

:Sincerely, 

i PILL- &,- 
Martin Hestmark, EPA 
Manager 
Rocky Flats Project 

3TE: James K. Nartman 

Hazardous Waste Facilities 
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